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CHANGE ORDER NUMBER 1

PROJECT: FRISCO STREET (MAIN STREET TO FRISCO SQUARE BLVD)

PROJECT NUMBER: CE 08-0003 BID NUMBER: 0803-029

CONTRACT AMOUNT: $494,270.69  CONTRACT DATE: JUNE 17, 2008

DATE: NOVEMBER 4, 2008

CONTRACTOR:

JRJ PAVING, LP.

1805 ROYAL LANE, SUITE 107
DALLAS, TX 75229

Phone: (214) 466-8340

Fax: (214) 466-8354

You are directed to make the changes noted below in the subject Contract:

CITY OF FRISCO:

By:

Name: George Purefoy, City Manager
Dated:

NATURE OF CHANGES:
FRISCO STREET (MAIN STREET TO FRISCO SQUARE BLVD):

The quantity changes detailed in the table below are a result of modifications that included the
following:

1.) Increase cost of $3,557.65 for additional 18” and 21" storm sewer as a result of inaccurate
as-builts (Items D1,D2,D3).

2.) Increase cost of $453.00 for larger sanitary sewer stubs from 4 to 6” for future development
(Items S4,S4A).

3.) Increase cost of $752.40 for relocating City of Frisco fiber hand hole (Items M1, 30If of Item
T8).

4.) Decrease in cost of ($1,340.33) for field changes in striping and buttons (Items SN1-SN24,
T19-29).

5.) Increase cost of $5,725.50 for 12” Tap, Sleeve, and Valve (Items W4, W4A W6).
6.) Decrease in cost of ($6,992.65) for net change of (Items G2,T8-T18,T40-T43).
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These changes result in the following adjustment of Contract Price and Contract Time:
Contract Price Prior to this Change Order: $ 494,270.69
Net Increase Resulting from this Change Order: $ 2,155.57
Contract Price Including this Change Order: $ 496,426.26
Substantial Completion Date Prior to this Change Order: October 1, 2008
Substantial Completion Date Resulting from this Change Order: October 1, 2008

The Above Changes are Approved:

City of Frisco

By:

Name: Elizabeth Metting, P.E.. Assistant Director of Engineering/City Engineer

Dated:

JRJ Paving, LP.

By:

Name:

Dated:
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